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West Lake Resource
Conservation District
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/Information
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mnewhouser(@vom.com
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Upper Putah (18020117)
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FISCAL SUMMARY:
Proposition 13 Funds Requested $181,262
Other Project Funds $8,552
Total Project Budget $189,814

CERTIFICATION

Please read before signing.

I certify under penalty of perjury that the information I have entered on this application is true and
complete to the best of my knowledge and that I am entitled to submit the application on behalf of
the applicant (if the applicant is an entity/organization). I further understand that any false,
incomplete, or incorrect statements may result in the disqualification of this application. By
signing this application, I waive any and all rights to privacy and confidentiality of the proposal on
behalf of the applicant, to the extent provided in this RFP.

Applicant Signature Date

Printed Name of Applicant
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PART B - PROJECT NARRATIVE (B & C not to exceed 15 pages)

The purpose of this proposal is to inventory, eradicate, monitor eradication efforts and
educate the public on two invasive riparian species of concern, primarily Arundo donax
and Tamarix spp.. The primary objective is eradication of Arundo donax. Tamarix spp.,
which occurs in the same environmental setting as Arundo, will be inventoried for future
eradication efforts. The anticipated outcome is control of riparian invasive species,
restoration of riparian habitat and increased public awareness about invasive species and
how they impact riparian function.

Arundo donax

Arundo donax is a perennial grass forming large clumps 3-10 meters tall which has been
widely introduced into primarily riparian zones and wetlands in subtropical and temperate
areas of the world. Once established, it forms dense, homogenous stands at the expense
of native plant species, altering the habitat of the local wildlife. No sexual reproduction is
known outside its indigenous distribution. Asexual reproduction through lateral extension
of rhizomes, and flow dislodgment of rhizomes and transport to deposition sites
downstream are the primary mode of reproduction. Rhizomes tolerate salt water, and can
desiccate for several months and then form roots in moist substrate. Established plants
may expand by rhizome extension roughly one-half meter per year. Arundo tolerates a
wide range of soil types, including infertile streambanks, but responds dramatically to
nutrient enrichment.

Once established Arundo donax displaces native riparian vegetation and provides poor
habitat for terrestrial insects and wildlife, traps sediments and narrows flood channels,
leading to erosion and overbank flooding, promotes wildfire and debris blockages and
damages bridges. Arundo donax may reduce water availability through high
evapotranspiration.

Tamarix spp
Tamarix spp. is native from southeastern Europe to central Asia. Tamarix was

introduced in the early 1800’s as an ornamental and as a windbreak. It has since
infested nearly every drainage system in the southwestern United States (Brotherson &
Field 113) including tens of thousands of acres of riparian habitat in California.

Tamarix develops a very dense root system that can reach depths of up to 30 feet.
Consequently, Tamarix lowers the needed water table. Once this happens, native
vegetation cannot reach needed water supplies and therefore die. In addition to lowering
the water table, Tamarix changes the salt chemistry within the soil. When native
vegetation attempts to grow, it cannot cope with processing the excess salt and dies,
leaving prime soil for Tamarix to colonize.

These two species have been nominated as among 100 of the "World's Worst" invaders
(Global Invasive Species Database - www.issg.org). In recognition of the widespread
distribution and invasive nature of Arundo donax the implementation of actions to
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prevent, control and reduce impacts of this non-native invasive species and other species
is a strategic goal of the CALFED Bay-Delta Program.

Current Eradication Efforts

The Lake County Flood Control and Water Conservation District (District) has within the
past three years taken an active role in trying to eradicate Arundo donax within riparian
corridors under its jurisdiction. The current approach has been to coordinate the control
of Arundo donax with other vegetation management operations on an as encountered
basis. This method of control has proven to be ineffective for many reasons.

The District’s first year effort’s were centered around maps with approximate locations of
Arundo donax inventoried in the field by stream restoration crews working on various
flood control projects. The amount of monies dedicated to the control of Arundo donax in
these locations was that amount that could be taken out of the appropriate flood zone
budgets after all other flood control zone maintenance activities were completed. As it
turned out, there was more Arundo than what was depicted on the map and there was
not enough money to treat all areas. The next years Arundo donax eradication budget
was predicated by the previous year’s expenses and available funds within the flood zone
budgets. When it came time to work on new sites, not enough was budgeted and/or
could not be eradicated because adequate funding was not available.

In response to the amount of funding required to successfully work on eradicating Arundo
the District started looking into other means of support. The Lake/Sonoma/Mendocino
Weed Management Area was looked into as a potential funding source of Arundo
eradication efforts. Past deficiencies and political constraints within the
Lake/Sonoma/Mendocino WMA predicated that the County of Lake form its own WMA.
The Lake County Weed Management Plan was developed in September 2001 for
contracting with the California Department of Food and Agriculture to implement a
collaborative integrated wed management work plan for the control of noxious and
invasive weeds under SB1740 WMA support program. An agreement for $47,932 is
pending for the inventory, eradication and mapping of Arundo and Tamarix and other
noxious and invasive weed species

To date 100 confirmed locations of Arundo donax have been input into the Districts GIS
database. The locational accuracy of observations ranges from windshield observations,
land owner reports, GPS coordinates and field mapping. Of those 100 sites 20 have
been undergoing eradication efforts over the past three years with Flood Control Zone
funding. Due to budget constraints no site information or monitoring protocols have been
established or followed. Thirty eight (38) sites are scheduled to be eradicated as part of
this proposal. The remaining sites will have site information collected on them as part of a
larger inventory effort for future eradication budgeting.

Eradication efforts have been performed by the District through the use of a licensed
contractor utilizing the cut, resprout and spray method under a three-year program.
These treatments have been limited to those areas that are under flood zone jurisdiction.
The exact degree of success is uncertain for there are no provisions for a monitoring
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protocol at this time except for incidental checkups when staff are in the area. These
incidental checkups do look promising on clumps that are in there third year of follow up
respray treatments.

The East Lake and West Lake Resource Conservation Districts (RCD) have also started
working on the inventory and eradication of Arundo donax within Lake County by working
with local watershed Coordinated Resource Management and Planning Groups (CRMP).
The Middle Creek CRMP has done field surveys to map locations of Arundo in the Middle
Creek Watershed. The Scotts Creek CRMP has treated two clumps by two methods to
compare results. One method was the cut, resprout and spray method. The other was
the cut and tarp method. The Upper Putah Creek Stewardship has applied for a 319h
grant to inventory, eradicate and educate the public on invasive species, primarily Arundo
donax.

The District and the RCD being new to an Arundo eradication program have learned that
public outreach and education is an essential component towards successful results.
There was a large patch of Arundo that was eradicated by the cut, resprout and spray
method adjacent to Adobe Creek. As soon as the stand was cut down the landowner
went in and disked the area for a small vineyard project. Clearly, awareness of the
problem could have prevented this rhizome disturbance and downstream distribution.
“Wanted dead” flyers for Arundo donax posted in the County Courthouse have generated
positive results on obtaining new location information and informing the public on what
they can do to help eliminate this unwanted plant specie.

Geographic Scope

The results of this project will be used countywide and shared with other interested
individuals. For purposes of this grant proposal, only the Upper Cache Creek and
Upper Putah Creek watersheds that are headwaters to the Bay-Delta are to be
considered for eradication and monitoring efforts. Other areas within Lake County
that drain to the Eel and Russian River watersheds will be covered under separate
funding sources for aggressively pursuing the eradication of Arundo donax and Tamarix

Spp..

Project Partners and Community Involvement

A key component to this proposed project is the coordination of efforts with the Lake
County Agriculture Department, RCD, Natural Resources Conservation Service, local
Tribal governments, the many Lake County CRMP groups and other interested
individuals and/or groups to inventory the distribution of Arundo donax and begin
eradication efforts.

The RCD has also started working on the inventory and eradication of Arundo donax
within Lake County. The RCD has worked closely with the Natural Resources
Conservation Service (NRCS), The Water Resources Division of Public Works, local
Tribal governments and the many Lake County Coordinated Resource Management and
Planning Group’s (CRMP) in the Middle/Clover Creek, Scotts Creek, Big Valley,
Schindler Creek and Putah Creek watersheds to raise awareness and start volunteer

April 2002 Proposition 13 RFP
Watershed Protection Program A2-6



APPLICATION FORM
ENTER APPLICANT NAME HERE
APPLICATION # __104
inventory and eradication efforts towards this unwanted plant specie. The RCD has also
held a workshop on Arundo donax and gave an informative presentation to the Water and
Land Subcommittee of the Lake County Resource Management Committee. The RCD
will be a main project partner under this proposal.

Watershed Linkages

Watershed efforts will be strengthened through the coordination of efforts and funding
support for the RCD. The RCD works closely with the District, Natural Resources
Conservation Service, local Tribal governments and the many Lake County CRMP
Groups.

Project efforts will be reviewed by the Lake County Coordinating Resource Management
Committee (RMC) or appropriate subcommittee. RMC objectives are a healthy watershed
and sustainable development for the benefit of residents, businesses, visitors, and the
vitality of the County through a coordinated, balanced, ecosystem approach. The RMC
and its issue-based subcommittees draw people together from each of Lake County's
watersheds. The RMC is also interacting with a downstream Cache Creek Stakeholders
Group which considers watershed issues in the lower reaches of Cache Creek all the
way to the Sacramento River.

Technology Transfer

All site information will be maintained in a data base and linked to a GIS system to
determine the extent of infestations and monitor success. Efforts will be coordinated with
Team Arundo delNorte (TadN) so as to help ensure that collected information is
compatible with existing database structures and will also be kept abreast of all project
efforts and findings. Furthermore, this project will be posted on the Lake County
Watershed Awareness Web Site and the Natural Resource Projects Inventory (NRPI)
electronic database which provides information about Arundo projects with contacts for
networking and sharing information.

Tracking of success toward meeting project outcomes

The success of eradication efforts will be determined by the results of follow up
monitoring utilizing methodologies adopted by TAdN. The success of the public education
and outreach component will be measured by the amount of printed literature taken by
the public, amount of more in depth inquiries by the public and by attendance of local
meetings and forums on invasive plant species.

Permitting
The RCD has received full support from the California Dept. of Fish and Game for the

eradication of Arundo donax within the riparian zone ( see Exhibit A). Even though the
RCD is working in conjunction with the District, the District is making efforts to obtain a
1601 waiver, referencing the District, for the eradication of invasive species within the
riparian zone.

An NPDES permit is not required if pesticides are sprayed and/or applied above the
water line (see Exhibit B).
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Property Access
Rights of entry have not been obtained at this time. The District, which encompasses all
of Lake County, has the right to access property in order to accomplish its goals.
Regardless, property owners will be notified and rights of entry obtained before any
inventory and eradication efforts are begun. Responses from the Arundo “Wanted dead”
flyers posted in the County Courthouse has resulted in many positive responses for
landowners wanting to eradicate Arundo donax.

Goals and Objectives as They Relate to the CALFED Watershed Program
The proposed project meets the Watershed Program Plan five primary elements in the
following manner.

Element A — Coordination and Assistance

A key component to this proposed project is the continued coordination of efforts with the
Lake County Agriculture Department, West Lake Resource Conservation District, Natural
Resources Conservation Service, local Tribal governments, the many Lake County
CRMP groups and other interested individuals to inventory and eradicate invasive
species.

Element B — Adaptive Management and Monitoring

Team Arundo delNorte surveying and monitoring protocols (EXHIBITS C—F) will be used
for the collection of site information and monitoring of success of eradication efforts. The
collection of site information and monitoring of eradication efforts will allow for the
comparison of treatment methods in differing environmental settings, allow for the re-
inventory of problem areas to determine success of treatments and/or lack of success for
reevaluation of treatment methods. The collection of site information for future eradication
efforts and monitoring information from current eradication efforts will allow for more
informed future management decisions.

Riparian revegetation is a common concern among the environmental and regulation
community and is beyond the time frame of this grant. Revegetation should proceed as
soon as eradication of the invasive specie is complete, this may take anywhere from
three to five years depending on the size of clump and success of eradication efforts.

As part of the monitoring of eradication efforts, the success of natural plant succession
will be monitored through a combination of photo documentation and habitat surveys.
Arundo is present in many differing environmental settings ranging from gravel bars
normally devoid of any other vegetation to dense riparian areas. It is anticipated that
through habitat survey forms and photo documentation the success of natural succession
in differing environmental settings may be evaluated for making better informed decisions
on where to implement revegetation activities more cost effectively. The results of these
surveys will be incorporated within a revegetation plan as part of this proposal.

Element C — Education and Outreach

The Lake County Flood Control and Water Conservation District being new to an Arundo
eradication program has learned that public outreach and education is an essential
component towards successful results. In one instance there was a large patch of
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Arundo that was eradicated by the cut, resprout and spray method adjacent to Adobe
Creek by a hired contractor. As soon as the stand was cut down the landowner went in
and disked the area for a small vineyard project. Clearly, awareness of the problem could
have prevented this rhizome disturbance and downstream distribution. “Wanted dead”
handouts posted in the County courthouse have generated many public questions and
concerns on Arundo. Upon consulting with the public, location information is input into
the GIS as an initial inventory to map coverage and aid in future eradication efforts.
The land owner is then told about the problem and what they can do. Due to funding
constraints the only printed information available to the public at this time is the Arundo
donax Fact Sheet available from the Team Arundo delNorte web site.

GIS database management will be coordinated with Team Arundo delNorte to ensure
that data may be incorporated into a centralized database.

Element D — Integration With Other CALFED Programs

The proposed project meets the goals of the CALFED Bay-Delta Ecosystem Restoration
Program by specifically addressing Strategic Goal Number 5: Non-native Invasive
Species- through the collection of site information prior to eradication efforts, eradication
and monitoring of eradication efforts. The project also supports Strategic Goal Number 4:
Habitats- by the above mentioned actions and through more detailed monitoring efforts
aimed at determining the success of natural plant succession towards an “optimal”
riparian habitat in differing environmental settings.

Element E — Watershed Processes and Relationships

This element is covered by the integration with Strategic goal Number 4: Habitats of the
Ecosystem Restoration Program through monitoring actions aimed at determining the
success of natural plant succession as a result of removing invasive species. The
development of an invasive weed management plan covering both aquatic and terrestrial
species tailored for Lake County and thus the California Coast Range will also help to
meet the goals of CALFED.
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PART C — PROPOSED SCOPE OF WORK (B & C not to exceed 15 pages)

1. BACKGROUND AND GOALS

Two invasive species Arundo donax and Tamarix spp. are impacting California’s
waterways by displacing native riparian vegetation, providing poor habitat for terrestrial
insects and wildlife and by reducing water availability for native vegetation. These two
species have been nominated as among 100 of the "World's Worst" invaders (Global
Invasive Species Database - www.issg.org). In recognition of the widespread distribution
and invasive nature of Arundo donax and Tamarix spp. the implementation of actions to
prevent, control and reduce impacts of these non-native invasive species is a strategic
goal of the CALFED Bay-Delta Program.

The purpose of this proposal is to inventory, eradicate, monitor eradication efforts,
determine the success of natural plant succession following eradication and educate the
public on two invasive riparian species of concern, primarily Arundo donax and Tamarix
spp.. The primary objective is the inventory and eradication of Arundo donax. Tamarix
spp., which occurs in the same environmental setting as Arundo, will be inventoried for
future eradication efforts. The anticipated outcome is control of riparian invasive species,
restoration of riparian habitat and increased public awareness about invasive species and
how they alter riparian function.

The West Lake Resource Conservation District is a primary partner in this proposal due
to their expertise and ability to work across administrative boundaries for a common
watershed effort.

2. PROPOSED WORK TO BE PERFORMED (Start with Task 4.)
PROGRAM TASKS

TASK 4 Inventory of Arundo donax and Tamarix spp.
TASK 5 Eradication of Arundo donax

TASK 6 Monitoring of Eradication Efforts

TASK 7 Revegetation Plan

TASK 8 Public Outreach and Education

TASK 9 Invasive Species Management Plan

TASK 10 Draft and Final Reports

TASK 4 Inventory of Arundo donax and Tamarix spp.

There are three components to this task. First, is the collection of site information of
known colonies of Arundo donax before eradication. Second is the collection of site
information for known areas of infestation to develop a budget for future scheduling of
eradication efforts. Thirdly, Tamarix spp. site information will be collected concurrently
with the collection of site information for Arundo donax and input into the GIS for future
eradication of this invasive specie. Information will be collected by utilizing the TadN Field
Workday Metadata, Site Description and Arundo Observation forms (EXHIBITS C,D & F).
All locations will be GPS’d and maintained within the County’s GIS data base.

TASK 4.1 Middle Creek Watershed
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The Middle Creek CRMP has performed an inventory of Arundo donax on Middle Creek,
Clover Creek and Alley Creek. Existing inventory information is limited to location only,
site information as per the TadN survey protocols will be gathered by the CRMP before
eradication efforts. Other sites along Middle Creek have been mapped by stream
restoration crews while performing stream restoration projects for the county. This is very
rough locational information, the TadN survey protocols will be followed for these areas
before eradication efforts.

TASK 4.2  Highway 20 Corridor- Tributaries to Upper Cache Creek

Both Arundo donax and Tamarix spp. are abundant along the Highway 20 corridor along
the North Fork Cache Creek and other tributaries to Cache Creek along Highway 20. No
activities have begun on these sites. Site information needs to be collected before an
eradication budget can be formulated.

TASK 4.3  Upper Putah Creek Watershed — St. Helena Creek & Dry Creek

Both Arundo donax and Tamarix spp. are abundant in St. Helena Creek and Dry Creek
within the Middletown area. No activities have begun on these sites. Site information
needs to be collected before an eradication budget can be formulated. The Upper Putah
Creek Stewardship has recieved a 319(h) grant , a portion of the requested funds were
for Arundo donax inventory, eradication and public outreach efforts in the Putah Creek
Watershed (see EXHIBIT G).

TASK 4.4 Clear Lake Shoreline

Arundo is sporadically distributed along the shores of Clear Lake. The RCD has done
formal surveys utilizing a modified Tadn survey form(s) along the north shore. Site
information needs to be collected for other areas along the lake shoreline before an
eradication budget can be formulated.

TASK 4.5 Kelsey Creek

Site information will be collected on known sites of Arundo on Kelsey Creek before
eradication. Site information will also be collected as part of a larger inventory effort
above and below these known areas of infestation.

TASK 4.6 Adobe Creek

Site information will be collected on known sites of Arundo on Adobe Creek before
eradication. Site information will also be collected as part of a larger inventory effort
above and below these known areas of infestation.

TASK 4.7 Scotts Creek

Site information has been collected on known sites of Arundo on Scotts Creek by the
Scotts Creek CRMP. Site information will also be collected as part of a larger inventory
effort above and below these known areas of infestation.

TASK 5 Eradication of Arundo donax at known locations
Eradication of Arundo donax will be through the use of volunteer labor by the various
Lake County CRMP groups and a licensed contractor. Different eradication methods
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including but not limited to the cut resprout and spray, cut and tarp, cut stump and direct
applications of STALKER may be used. Current eradication budgets have been
determined on the bid price for number of clumps in a specific area for the cut sprout and
respray method with Rodeo and/or Round-Up Pro from past eradication efforts within
Flood Control Zones 1 and 5. Site information collected in areas of known infestations
will be used to develop more detailed budgets for future eradication efforts.
Areas designated for eradication are dispersed throughout Lake County. Areas infested
with Arundo donax are generally located along low gradient streams with gravel and/or
silt substrates. Clumps scheduled for eradication have historically been located by
“windshield” observations so access is good. The exact acreage of Arundo is unknown
and current information is limited to location. Eradication budgets have been estimated
from past eradication efforts by assuming that the distribution characteristics of Arundo
are similar and that costs will average out for the number of clumps in a specific area.

TASK 5.1 Middle Creek Watershed

Eradication efforts have begun within Flood Control Zone 8 of the Middle Creek
Watershed within the Middle Creek Flood Control Project Levees. Approximately 70% of
inventoried Arundo has been undergoing the cut sprout and respray treatment program
and are still undergoing follow-up treatments through Flood Control Zone 8 budget.
Eradication of Arundo donax will occur through the use of a licensed contractor and
volunteer efforts by the Middle Creek CRMP. The CRMP is waiting funding to begin
eradication efforts along these creeks and adjacent areas.

TASK 5.2 Kelsey Creek Watershed

Several sites within the Kelsey Creek Flood Control Zone 5 have been identified and
sent out to bid for eradication. Eradication cost exceeded the allowable budget so there
has been no activity to date on these 3 sites. Further sites have been located and input
into the GIS for future efforts. Eradication of Arundo donax will occur through the use of a
licensed contractor and/or volunteer efforts.

TASK 5.3 Adobe Creek Watershed

Eradication efforts have begun in Flood Control Zone 1 within the Adobe Creek
Watershed. Two sites identified three years ago are undergoing the cut, resprout and
respray treatment program towards eradication. Several other patches of Arundo have
been observed and input into the GIS. Eradication of Arundo donax will occur through the
use of a licensed contractor and volunteer efforts utilizing the cut, sprout and respray and
cut and tarp methods.

TASK 5.4 Scotts Creek Watershed

The RCD, in close coordination with the Scotts Creek CRMP has initiated eradication
efforts on two known clumps of Arundo donax. One clump was treated by the cut and
tarp method the other by the cut and spray method. Both sites are in close proximity to
each other and should yield valuable information on different treatment methodologies
and success of treatments by type. Eradication for these two patches are through
volunteer efforts.
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TASK 5.5 North Shore of Clear Lake
The RCD, in conjunction with the Natural Resources Conservation Service, has surveyed
locations of Arundo donax along the north shore of Clear Lake. Survey information
included GPS location, pictures and modified survey forms from TadN. The information
gathered has been very informative for both learning inventory procedures and in
heightening public awareness of the problem. Eradication of Arundo donax will occur
through the use of a licensed contractor and volunteer efforts by the appropriate CRMP
groups.

TASK 6 Monitoring

Monitoring is a key component of an effective eradication program. The monitoring of
eradication efforts will allow for the comparison of treatment methods in differing
environmental settings and allow for the re-inventory of problem areas to determine
success or lack of success of treatments. Site information and monitoring information
may then further be used to do a cost based evaluation of treatment methods among
differing environmental settings. Monitoring information will be collected by utilizing the
TadN Field Workday Metadata and Arundo Treatment Log forms (see EXHIBITS E & F).

TASK 7 Revegetation Plan

Areas targeted for eradication are generally small and range in site character from
densely vegetated with plenty of riparian species available for natural revegetation to
gravel bars with minimal vegetation to naturally reoccupy the site. Through
documentation of the general site character utilizing the TAdN field survey forms across
varying environmental settings, species documentation and photo monitoring a more
realistic determination of where to focus revegetation efforts for all types of future projects
may be ascertained. The results of surveys with an added emphasis on determining the
extent of natural plant succession will be used to help formulate a revegetation plan.

TASK 8 Public Outreach and Education

Through education and outreach activities the general public at large will be made more
aware of the problems that Arundo donax and Tamarix spp. pose to the environment and
what they may do to stop the spread of invasive species in general. Education and
outreach will be accomplished through the distribution of information on invasive plants,
public forums and coordination of efforts between interested stakeholders.

TASK 9 Invasive Species Management Plan

A consultant will be hired to prepare an Invasive Weed Management Plan specific to the
regional characteristics of Lake County and the California Coast Range. The plan will
identify key species of concern and recommend appropriate eradication or control
strategies utilizing an Integrated Pest Management approach. The Weed Management
Area will be utilized to prioritize actions and prevent the further spread of nonnative
invasive species into sensitive areas.

TASK 10 Draft and Final Reports
Copies of the final report and Management Plan will be made available to the Contract
Manager and Team Arundo delNorte. These documents will also be made available on
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line through the Natural Resources Projects Inventory Database and the Lake County
Watershed Awareness Web Site.

3. TARGET COMPLETION DATES

Task No. Deliverables Target Completion Dates (in months from final
contract approval assume July 2003)

Task 1: Project Administration

1.2 Quarterly/Monthly Progress Reports (note: | 4, 8, 12, 16, 20, 24, 28, 32, 36
must be submitted 10" of the month)

1.5 Contract Summary Form (note: must be 3
completed within 3 months of contract

execution)

1.6 List of subcontracted tasks, Good Faith 3
Effort documents, quarterly/monthly

Utilization Reports

1.7 Subcontractor Documentation 3
1.8 Expenditure/Invoice Projections 3
1.9 Project Survey Form (note: must be 34
completed prior to final payment and at the

end of the project)

Task 2: CEQA/NEPA Documents and 3

Permits, if applicable (Whether or not project
is funded by Proposition 13, project must
comply with CEQA)

2.1 CEQA/NEPA Documentation

w

w9

2.2 Permits

Task 3: Quality Assurance Project Plan, if 4
applicable (SAP/QAPP)

30
Task 4: Inventory
Task 5: Eradication 30
Task 6: Monitoring 30
Task 7: Revegetation Evaluation 30
Task 8: Public Education and Outreach 30 — an ongoing effort
Task 9: Management Plan 30
Task 10: Draft and Final Reports
#.1 Draft Report 32

#.2 Final Report (note: must be completed no 34
later than one month before end of contract)

April 2002 Proposition 13 RFP
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PART D1 - BUDGET SUMMARY SHEET — TASK BUDGET BREAKDOWN
(Parts D1 and D2 combined not to exceed 2 pages)

1. Task I — Project Administration

2. Task 2 — CEQA/NEPA Documents

and Permits

3. Task 3 — Quality Assurance Project

Plan
4. Task 4 — Inventory
5. Task 5 — Eradication
6. Task 6 — Monitoring
7. Task 7— Revegetation Plan

8. Task 8 — Public Outreach and
Education

9. Task 9 — Management Plan

10. Task 10 — Draft and Final Plan

TOTAL BUDGET

April 2002 Proposition 13 RFP
Watershed Protection Program

Proposition Other Project Total Budget
13 Funds Funds
$3,832 $ $3,832
$50 $50
$1,187 $1,187
$35,210 $3,725 $38,935
$35,475 $1,067 $36,542
$17,021 $17,021
$16,821 $16,821
$7,989 $3,706 $11,749
$61,897 $61,897
$1,780 $1,780
$181,262 $8,552 $189,814
A2-15
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ENTER APPLICANT NAME HERE

APPLICATION # __104

PART D2 - BUDGET SUMMARY SHEET - LINE ITEM
Budget (Parts D1 and D2 combined not to exceed 2 pages)

Proposition Other Project Total
13 Funds Funds Budget
1. Personnel Services $54,115 $2,167 $56,282
2. Operating Expenses $3,777 $2,400 $6,177
3. Property Acquisitions
a. Equipment $2,000 $2,000
b. Furniture
c. Portable assets
d. Electronic data $1,284 $1,284
software/hardware
e. Processing equipment
f. Miscellaneous
4. Professional and Consultant $113,210 $1,000 $114,210
Services
5. Contract Laboratory Services
6. Construction Expenses
$8,876 $985 $9,861
7. General Overhead
8. TOTAL BUDGET $181,262 $8,552 $189,814

9. Describe the source and nature of the matching funds.
California Department of Food and Agriculture

$47,932 has been allocated for the inventory, eradication and mapping of Arundo and
Tamarix and other noxious and invasive weed species. Only $4,792 qualifies as a

matching fund towards this project.

Center for Invasive Plant Management

$5,000 has been allocated for education and outreach efforts. Only $3,760 qualifies as a

matching fund towards this project.

Upper Putah Creek Stewardship 319(h) Grant

The Upper Putah Creek Stewardship has recieved a 319(h) grant , a portion of the
requested funds are for Arundo donax inventory, eradication and public outreach efforts

in the Putah Creek Watershed (see EXHIBIT G).

April 2002 Proposition 13 RFP
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PART E - PROJECT MAP

INVASIVE SPECIES INVENTORY, ERADICATION AND MOMITORING
Lake County, California

Cesta-Mazhude Waler Bel o 2000 [Prap 13
Watershed Pralection Program
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ENTER APPLICANT NAME HERE
APPLICATION # __104

PART F — ENVIRONMENTAL INFORMATION FORM (3 pages maximum)

ENVIRONMENTAL INFORMATION FORM

NEPA/CEQA

1.

2.

Will this project require compliance with CEQA, NEPA, or both? Yes X No

If you checked “no” to question 1, please explain why compliance is not required for the
actions in this proposal.

If the project will require CEQA and/or NEPA compliance, identify the lead agency(ies).

CEQA Lead Lake County Flood Control and Water Conservation District
Agency
NEPA Lead
Agency

Please check which type of document will be prepared.

CEQA NEPA
Categorical Exemption X Categorical Exclusion
Initial Study Environmental Assessment/FONSI
Environmental Impact Environment Impact Statement

Report

If you anticipate relying on either or both the Categorical Exemption or Categorical Exclusion
for this project, please specifically identify the exemption and/or exclusion that covers this
project. (Example: Fish and Wildlife Service Manual at 516 DM 6 Appendix 1.4 Categorical
Exclusions Section B Resources Management: (1) Research, inventory, and information
collection activities directly related to the conservation of fish and wildlife resources.)

Categorically Exempt, 15308: Actions by Regulatory Agencies for the Protection of
the Environment.

If the CEQA/NEPA process is not complete, please describe the estimated timelines and cost
for the process and the expected date of completion.

The Lake County Community Development Department charges $50 dollars and may
take up to one month to secure. CEQA documentation will be secured before any
eradication activities are performed.

If the CEQA/NEPA document has been completed:

What is the name of the document?
Please attach a copy of the CEQA/NEPA document cover page to the application.

April 2002 Proposition 13 RFP
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ENTER APPLICANT NAME HERE

APPLICATION # 104

Please indicate what permits or other approvals may be required for the activities contained in your

proposal and which have already been obtained. Please check all that apply.

LOCAL PERMITS AND APPROVALS

Needed?

Obtained?

Conditional use permit

Variance

Subdivision Map Act

Grading permit

General plan or Local Coastal Program amendment

Specific plan approval

Rezone

Williamson Act Contract cancellation

Local Coastal Development Permit

Other CEQA Cat. Ex. 15308: Actions by regulatory Agencies for Protection of the
Environment.

STATE PERMITS AND APPROVALS

Needed?

Obtained?

Scientific collecting permit

CESA compliance: 2081

CESA compliance: NCCP

1601/03 The Lake County RCD has a 1603 waiver from Fish and Game. The LCFCWCD
is awaiting a response to be included in this waiver.

CWA 401 certification

Coastal development permit

Reclamation Board approval

Notification of DPC or BCDC

Other

FEDERAL PERMITS AND APPROVALS

Needed?

Obtained?

ESA compliance Section 7 consultation

ESA compliance Section 10 permit

Rivers and Harbors Act

CWA 404

April 2002 Proposition 13 RFP
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Other

PERMISSION TO ACCESS PROPERTY

Permission to access city, county or other local agency land. If
“yes,” indicate the name of the agency: X
Permission to access State land. If “yes,” indicate the name of

the agency: X
Permission to access federal land. If “yes,” indicate the name of

the agency: X
Permission to access private land. If “yes,” indicate the name of

the landowner (if multiple landowners, indicate how many %
individuals will be involved and what percentage have already
granted permission:

April 2002 Proposition 13 RFP
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APPLICATION # 104

PART G — LAND USE QUESTIONNAIRE (2 pages maximum)

1.

PART - LAND USE QUESTIONNAIRE

Do the actions in the proposal involve construction or physical changes in the land use?
Yes No X

If you answered “yes” to # 1, describe what actions will occur on the land involved in the proposal.

If you answered “no” to # 1, explain what type of actions are involved in the proposal (i.e., research
only, planning only). Inventory, eradication and monitoring of Invasive plant species.

2. How many acres of land will be subject to a land use change under the proposal? 0
3. What is the current land use of the area subject to a land use change under the proposal? What is
the current zoning and general plan designation(s) for the property? Does the current land use
involve agricultural production?
No land use changes are proposed.
a) Current land use __Agricultral, Residental, Industrial, Open Space
b) Current zoning RR, APZ, A, O, R1, R3, SR, C3, CR, C1,CH
c) Current general plan designation I-Ag, RR, SR, RL, RC, A, HDR, SRe, PL, Cs, UR, Cr
d) Does current use involve agricultural production? Yes X No
ZONING DESIGNATIONS GENERAL PLAN DESIGNATIONS
A- Agricultural District A- Agriculture
APZ- Agricultural Preserve District Cr- Resort Commercial
O- Open Space District Cs- Service Commercial
RR- Rural Residential District HDR- High Density Residential
R1- Single Family Residential District I-AG- Intensive Agriculture
R3- Multi Family Residential District PL- Public Lands
SR- Suburban Residential District RC- Resource Conservation
CR- Resort Commercial District RL- Rural Lands
CH- Highway Commercial District RR- Rural Residential
C1- Local Commercial District SR- Suburban Residential
C3- Service Commercial District Sre- Suburban Residential Reserve
UR- Urban
4. Ts the land subject to a land use change in the proposal currently under a Williamson Act
contract?
Yes ~ No_ X  Noland use changes are proposed.
5. What is the proposed land use of the area subject to a land use change under the proposal?
No land use changes are proposed.
6. Will the applicant acquire any land under the proposal, either in fee (purchase) or through a

conservation easement? Yes No_ X

April 2002 Proposition 13 RFP
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a) If you answered “yes” to 6, describe the number of acres that will be acquired and whether
the acquisition will be of fee title or a conservation easement:
b) Total number of acres to be acquired under proposal
c) Number of acres to be acquired in fee
d) Number of acres to be subject to conservation easement

7. For all lands subject to a land use change under the proposal, describe what entity or
organization will manage the property and provide operations and maintenance services.
No land use changes are proposed.
8. Will the applicant require access across public or private property that the applicant does not
own to accomplish the activities in the proposal? Yes X ~ No
9. For land acquisitions (fee title or easements), will existing water rights be acquired? Yes
No X

10. Does the applicant propose any modifications to the water right or change in the delivery of the
water?
Yes No X

If “yes” to 10, please describe the modifications or changes.

April 2002 Proposition 13 RFP
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PART H - SUPPORTING DOCUMENTATION (10 pages maximum)

EXHIBIT A

Letter of Support from Fish and Game to the RCD
EXHIBIT B

Reproduced copy of email correspondence regarding NPDES permitting
EXHIBIT C

Team Arundo delNorte- Arundo Observation data sheet
EXHIBIT D

Team Arundo delNorte- Site Description data sheet
EXHIBIT E

Team Arundo delNorte- Arundo Treatment Log data sheet
EXHIBIT F

Team Arundo delNorte- Field Workday Metadata data sheet
EXHIBIT G

Upper Putah Creek Stewardship 319h Scope of Work
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